Tech4Good

Website Design & Setup

Jordan, Kelly, & Megan
Week of 5/5 Sprint Report

Tech4Good

5/5 Sprint

This first sprint focused mainly on setting our team up for success. We evaluated team strengths and weakness, made a list of overall project tasks, established our repo on Git, our Sprint Organization on Mondays, and assigned the first sprint goals. By 5/9 we will have completed wireframes and site layout to review for your approval.

01

COMPLETED:
- Project Layout
- Workspace Set-up

02

IN PROGRESS:
- Site Inventory
- Architecture
- Wireframes
- Stack Choice

03

NEAR FUTURE:
- Finalize Layouts
- Color/Style Options
- Basic Code Structure

Current Sprint Progress

50% Done

● Done ● Working on it ● To do

Project Pages

You can check our progress and view code bases here:

- [Monday.com Sprint Overview](#)
- [GitHub Repository](#)

Completed Items for Review

This week we completed the site information architecture and content inventories. These should show a completed list of what you want included in the Tech4Good website, which we have as focused with the mission statement, the events page, and the resources for members. These will be our main focus through-out this project.

Future Planning

Now that we have our scope, we are excited to start the design. By our next meeting, we should have some visual options for you to go over and choose which best represents your vision. The layouts should show a tech-savvy organization and also inspire innovation and action from members (and prospective members). Once we finalize the visuals and layout, we can begin coding the main site.

		26 - May 2	W18 3 - 9	W19 10 - 16
		● May 2 ● 1 day		
Sprint Planning	May 2			
● Sprint 1			Sprint 1 ● May 2 - 9 ● 8 days	
Assign people to tasks	May 2		Assign people to tasks | Stories	
List all project pieces/tasks (stories/ep...	May 2		List all project pieces/tasks (stories/epics) | Stories	
Split tasks into sprints	May 2		Split tasks into sprints | Stories	
Assign Value (sps) to tasks	May 2		Assign Value (sps) to tasks | Stories	
Define Stack	May 5		Define Stack | Stories	
Sprint 1 Report	May 5		Sprint 1 Report | Stories	
Site Inventory	May 5		Site Inventory | Stories	
Information Architecture	May 5		Information Architecture | Stories	
Integrate Monday and Slack	May 9			Integrate Monday and Slack | Stories
Wireframes of Main Page	May 9			Wireframes of Main Page | Stories
Wireframes of Event Page	May 9			Wireframes of Event Page | Stories
Wireframes of Resources	May 9			Wireframes of Resources | Stories
● Sprint 2				Sprint 2 ● May 12 ● 1 day
Sprint 2 Report (PM Report)	May 12			Sprint 2 Report